
Vendor:
Region/Locality:

Period:

Task Locality
Hours This 

Period
Total 
Hours % Complete Comments

Assessments
PSAP

CPE

WSP/LEC Liasion
Initiate contact with WSP, LECs on behalf of PSAPs, directing WSP/LECs 
to make Kimball their primary point of contact. Region 1.50 1.50

Status reporting
Preparation of State Reports 3.00 3.00

Database implementation Region 0.25 0.25
PSAP Strategic Planning

SOW review, evaluation of PSAP project plans Region 20.00 20.00
Kickoff meeting, initiation of assessment process Region 5.00 5.00
Initiation of assessment process Region 11.00 11.00

Installation/Implementation oversight

Training Assistance

Testing/cutover coordination

Phase II testing with ATTWS
Alexandria, 
Arlington 34.00 34.00

CAD/GIS coordination

74.75

0.00

Issue Comments
ATTWS Phase II data not consistently providing CBN and location LAT/Long 
on rebid.

Task completed during 
Alexandria testing.
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Completed Tasks

Significant issues
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Activity Report

Active Tasks

L. Robert Kimball & Associates, Inc.      
Northern Virginia                                       
April 2003                                                     

Work with Intrado to resolve database issue.
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